
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:41 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 218 Date: 07-Nov-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 790

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crews continued working on the bracing of the counterweights frame of the Primary Hauling
system.
2. The ABF crews continued installation of a piece of plate as a stopper for the hydraulic jacking system.
The hydraulic jack system pulls the PWS until a certain limit. The original limit was reduced by installing
these plates.
3. A total length of 250mm crack was detected on the North side 100 mm thick plate of the jacking saddle
frame by Mr. Bill Levell and Mr. Dan Reyes. This weld is apparently a PJP type weld and its distance from
the top of the saddle is about 760mm.
4. The selected attached pictures show the detail of the performed activities.

ABF welder crews:
-Eric Sparks
-Paul Famibrini

ABF crews involved in installing stoppers for the Hydraulic jacking system:
-Jerry Kubala
-Rigoverto Garcia
-Filex Melgar

Equipments:
-Miller welding Machine (ABF002242)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 218 Date: 07-Nov-2011 Monday

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

002243

0.00

No

0.00 0.00

0.00

*E0010583

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 2.00 0.00 0.00 2.00

FOR ERIC SPARKSIronworker 2.00 0.00 0.00 2.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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